Lemon Grove Utility Undergrounding Project

May 7, 2019

Presented by:

Dennis Gerschoffer
SDG&E Senior Governmental Liaison

Vanessa Mapula Garcia
SDG&E Senior Public Affairs Manager
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Overhead Utility Undergrounding Project Details and Background
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Pictures of Existing Infrastructure on North Avenue and Olive Avenue
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Overhead Utility Undergrounding Project Details and Background:

— As background, the undergrounding component of the LGA Realignment project
was turned over to SDG&E to manage and complete, after the bids received by the
City exceeded the city’s project estimates.

— The City requested SDG&E to provide the Trench and Conduit, requiring a revised

design. Upon design completion, permits were requested including Caltrans
encroachment permit.

— The final steps to complete LGA Realignment project is the

undergrounding of the distribution electric work and utility poles along
North Avenue.

« Transmission poles and wires along North Avenue will remain.
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Construction: What's to be Expected
Traffic Control:

— The traffic signal at the intersection of North Avenue and
Lemon Grove Avenue has to be managed in conjunction
with the trolley system that crosses through. Having to
pass this area will add a few extra minutes to the
residents’ commute time. Alternate routes are available.

— SDG&E will provide written notice to all addresses
within project boundary in advance of beginning
construction.

— Road sighage will be provided during construction to
direct traffic.

- On the smaller streets, traffic may be flagged in one
direction, or the other.

- Along North Avenue west of the tracks, traffic will be routed to one lane in each
direction, where possible.
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Project Timeline and Status N7 S —

1. Permits Submitted in Caltrans Encroachment Permit submitted on 3/29/19. Awaiting
March/April approval, CalTrans normal process requires 8 weeks. SDG&E is
working with Caltrans to expedite

City of Lemon Grove permits submitted on 4/16/19

2. Request for Proposal Week of May 13 SDG&E is accelerating the bid backstage concurrent with securing
from Potential Bidders permits, which is a deviation from our standard procedure
3. Customer Notifications End of May - June Customers whose private property will need to prepare underground

service will be notified in May.

A community meeting will be scheduled in June

4. Targeted Construction July 2019 to August  Construction work will include undergrounding, trench work, cabling,
Timeline 2020 and service cut-overs. Removal of overhead lines and poles will be
the final phase of the construction work, followed by street repair.

5/9/2019 6



(o
S0Ce

=)
A g: Sempra Energy utility”

Key Contacts

SDG&E Contacts

Dinah Willier Vanessa Mapula Garcia
SDG&E Regional Public Affairs Manager SDG&E Senior Public Affairs Manager
dwillier@semprautilities.com vmapulagarcia@semprautilities.com

*During construction, SDG&E will provide the City with contact information for our
designated Project Manager.
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